



COUNCIL ON SOCIAL WORK EDUCATION

EPAS 2022 Proposed Timeline of Activities

For review and discussion by Joint EPAS 2022 Committee

October 2021
(subject to revision)

Date	Activity
December 2017	Joint EPAS 2022 committee established Appointments, terms of service, tasks and timelines drafted
January 2018	Committee meets at CSWE office to review feedback re: 2015 EPAS implementation data and approve tasks, timelines etc.
March 2018- May 2019	Environmental scanning activities conducted by COEP
June 2019	Joint EPAS 2022 committee meets to review environmental scanning data and develop Draft 1 of educational policy based on data recommendations
Oct 2019-Dec 2019	Draft #1 of proposed changes for EPAS 2022 Educational Policy released for public review, feedback and comment. Feedback sessions at APM.
Jan-March 2020	Feedback on Draft 1 of educational policy compiled for review by Joint EPAS 2022 Committee and at COA and COEP Spring meetings
Feb 2020	COA Meeting Update on feedback on Draft 1 and give input for Draft 2
March 2020	COEP Meeting to review feedback on Draft 1 of educational policy and give input for Draft 2
June 2020	Joint EPAS 2022 meeting to review draft of 2022 educational policy, discuss timeline and develop workplan for standards development COA Meeting to review revised timeline and workplan for 2022 EPAS and provide feedback
June – Oct 2020	Joint EPAS 2022 Committee meets monthly to develop Draft 1 of educational policy and standards for EPAS 2022
Oct 2020	COA Meeting to review COEP Review and approval at Fall meeting
Jan-March 2021	COA Meeting to review and approve Draft 1 of 2022 EPAS before release for public feedback COEP Review and approval at Fall meeting
March 2021	Feedback compiled for review by Joint EPAS 2022 committee and develop Draft 1 of EPAS 2022; meet at Spring Governance

April 2021	Draft 1 of EPAS 2022 (educational policy and standards) released for public review, feedback and comment NADD Feedback Sessions on Draft 1 of EPAS 2022 BPD Feedback Sessions on Draft 1 of EPAS 2022 (8 Weeks)
June 2021	Present Feedback to COA
October 2021	COA Meeting to review and approve Draft 2 of 2022 EPAS before release for public feedback COEP Review and approval will be done via virtual meeting
APM 2021	Draft 2 of EPAS 2022 released for public comment; feedback Feedback sessions at APM
January 2021	Joint EPAS Committee review feedback on draft 2 and make final changes
March 2022	Approval of Educational Policy by COEP and CSWE Board of Directors
March -June - 2022	Final revisions to standards for EPAS 2022 and implementation plan developed by COA
June 2022	Approval of Accreditation Standards by the Commission on Accreditation